

WEEKLY NEWSLETTER – December 01, 2017

AK DOT 135(5)

Glenn Highway Rehabilitation:

West Chickaloon Grade Section MP 77.4 to 78.2



Project Description

This project removes approximately 700,000 cubic yards of material on the south side of Chickaloon Bridge, straightens the alignment to the south of the bridge, and removes the light weight deck wedge currently on the bridge. The project is expected to run until the fall of 2019.



Construction Activities and Upcoming Work

Granite Construction continued excavating and hauling material to the waste site this last week. Approximately 30,000 cubic yards of material have been removed from the hillside. Granite will continue these operations throughout next week.



Traffic Delays

Granite is scheduled to work Monday thru Friday. Flagging operations may be required between the hours of 8AM and 6PM M-F with up to 20 minute delays. **Flagging operations will be required tomorrow, December 2 from 8AM-6PM as well.**



Sean Jackson, Project Engineer glennhighwayconstruc@dot.gov or sean.jackson@dot.gov 360-690-6035

2901 E Bogard Rd Suite 103

Wasilla, AK 99654