



Elliott Highway MP 0-12 Rehabilitation Project 0651029/Z610390000 RE: Chatanika River Bridge

Construction of the project anticipated to begin spring/summer of 2018

Impacts to widths and weights not anticipated until 2019

Summer 2019 - Chatanika Bridge Deck Replacement

- Early-May 2019: Northbound lane deck construction begins
 - Restrictions:
 - Legal Weight Restriction: 9 tons/axle
 - Width Restriction: 13'-3" between rails
 - 40 Calendar day work period
- Mid-June 2019: 96 hours between NB and SB Deck work
 - Restrictions:
 - Legal vehicle weights allowed
 - Width Restriction: Up to 20'-6" with MS&CVE Permit
- Post 96 hour relaxed restriction: SB Lane deck construction
 - Restrictions
 - Legal vehicle weights allowed
 - Width restriction: 13'-3" between rails
 - 40 Calendar day work period
- Late-July 2019
 - Projected Bridge Deck Completion Date

